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CONESTOGA-ROVERS
& ASSOCIATES www.CRAworld.com

March 9, 2015 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — February 2015
Former Plainwell, inc. Mill Property Operable Unit No. 7 -
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site '
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the-Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached one copy of the
Progress Report No. 100 for the period of February 1,2015 through February 28, 2015.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jer;nifer L. Quié ey,

JQ/60/Plw.
. Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Kim Hughes (Weyerhaeuser) — electronic only
Marty Lebo (AquAeTer) — electronic only

Garret Bondy (AMEC) - electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) —electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only

Equal -
Employment Opportunity
Employer

Worldwide Engineering, Environmental, Construction, and IT Services



Progress Report No. 100
February 1, 2015 to February 28, 2015

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS),
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain '
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational
Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent
Decree), which became effective February 22, 2005.

1. Work Performed

e None.

2. Data Received

e None.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4. Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

e Collection of water level measurements from on-Site monitoring wells and staff gauges.

6. Anticipated Developme'nt with Work during the Next Period

¢ None.

056394Desai-60-ATT1-Progress Report No 100.docx



7. Other Relevant Information

e On February 20, 2015, Consumers Energy notified the City of Plainwell that they received
waste characterization data from the soil piles generated during the power pole
replacement project. On February 24, 2015, Consumers Energy's contractor (K & D
Industries) removed soil and debris generated during the installation of four replacement
power poles along the northern portion of the Site for off-Site disposal.
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